FRAMEMAX

Design Change or Modify Request Form

Date Issued :	11/11/08	**Issued By:**	Hiep Huynh
Project # :	FM-07-109	**Title:**	Engineer Designer
Project Name :	JHA		
Change Order # :	CO-11		

FM-07-109-CO-11

Change Order Should be Tracked Under:	☒ Internal ☐ External	**External Being Charged To:**	.

Reason for Change Order: Wall panel adjusted per RFI received

Files Attached to Change Order:	**File Name:**	FM-07-109-CO-11.PDF
	Description:	New Shop Drawings for panels being modified
	File Name:	.
	Description:	.
	File Name:	
	Description:	
	File Name:	
	Description:	

Panel(s) Affected:	Description of Modification:
11-1213	Height reduced
11-1214	Height reduced
11-1241	Height reduced
11-1242	Height reduced
11-1276	Height reduced, kit & bundle for field to stick frame
11-1277	Height reduced, removed a couple of studs