APPROVED
By hhuynh at 11:43 am, Dec 04, 2008

FRAMEMAX

Design Change or Modify Request Form

Date Issued :	12/4/08	**Issued By:**	Hiep Huynh
Project # :	FM-07-109	**Title:**	Engineer Designer
Project Name :	JHA		
Change Order # :	CO-30		

FM-07-109-CO-30

Change Order Should be Tracked Under:	☒ Internal ☐ External	**External Being Charged To:**	.

Reason for Change Order: Panel 12-1110 was too tall for shipping

Files Attached to Change Order:	**File Name:**	FM-07-109-CO-30.PDF
	Description:	Shop drawing with location of where to split panel
	File Name:	.
	Description:	.
	File Name:	
	Description:	
	File Name:	
	Description:	

Panel(s) Affected:	**Description of Modification:**
12-1110	Panel being split